Analytics Team QBR

Q1 2026

- Boga Petruska, Head of Analytics
- Series B marketplace, 500K txns/month, 15 metros
- Team: 3 embedded analysts + 1 AE (hiring)

AT RISK

NO SINGLE SOURCE OF TRUTH ACROSS PRODUCT, FINANCE, AND GROWTH.

Board saw conflicting transaction counts last quarter (487K vs. 523K, a 7.4% gap), stalling the Atlanta launch decision.

MARKETBRIDGE

Key Metrics

Metric	Target	Actual	Trend
Board metric conflicts	Zero	3 last quarter	Root causes identified, fix underway
Glossary coverage	Top 5 by Q2, all 15 by Q3	2 of 15 defined	Up (governance process launched)
Self-serve adoption	65-70% by month 12	0%	Dashboard ships ~month 4-5 post-AE
Data stack cost	$25K/month	$25K/month	Flat (Mixpanel sunset saves $60K/yr)

Leading indicator: Glossary coverage is the metric that matters most right now. Until definitions are agreed upon, everything downstream is built on sand. Two definitions approved, four more conflicts surfaced in the first governance session. Pace accelerates once the AE is in seat.

Wins This Quarter

Board Numbers Resolved

Decomposed the 7.4% gap: 3 root causes identified, corrected numbers delivered to CFO

Glossary Governance

First session approved 2 definitions, surfaced 4 more conflicts across teams

Mixpanel Restructured

Bridge contract saves ~$60K/yr vs. full renewal, buying time for dbt migration

Risks and Roadmap

Risks

- AE hire delayed = infrastructure rebuild slows; glossary and governance work continues with current team. Mixpanel bridge extends (no access gap).
- Engineering schema changes breaking pipelines without notification (3 incidents last quarter)
- Q3 GDPR audit: data inventory in progress, EU requirements (DSA, DAC7) surfaced with Legal

Roadmap

NOW Hire AE, dbt semantic layer, Mixpanel decision, GDPR prep, pipeline monitoring, first PM dashboard

NEXT EU data residency, launch dashboards, Salesforce rebuild

LATER Experimentation platform, attribution model, NetSuite bridge

The Ask

Three decisions, each with a consequence if delayed

1. **AE comp increase: $20-30K above budget** — This week

   Need delta to attract production dbt experience.

   Without it: Mixpanel auto-renews at $84K/yr, analysts stay at 80% ad-hoc.

2. **Engineering SLA on schema changes** — This month

   2-sprint advance notice before upstream changes.

   Without it: pipeline breaks surface in board decks, not our monitoring.

3. **Legal DPA review for AI coding assistant** — Before Q3 audit

   Tool costs under $100/month. Accelerates dbt rebuild by 30-40%.

   Blocker is Legal's review, not cost.